

PROJECT TRACKING (TAN COFFEE)

Smartsheet Tip →

Customize the list of possible statuses and priorities to the right so that the Status and Priority columns can use standardized values.

PROJECT TITLE	Tan Coffee Fit-out
PROJECT ARCHITECT	Ar Archal Garg

COMPANY NAME	Jazz & blue hospitality LLP
DATE	6/18/26

PROJECT DETAILS								DELIVERABLES	
STATUS	PRIORITY	START DATE	END DATE	DURATION	TASK NAME	ASSIGNEE	DESCRIPTION	OPENING DATE	% DONE
AHMEDABAD								30 June	100%
AGRA								28 August	46%
PUNE-KOREGAON								10 September	46%
PUNE-KOREGAON								10 September	46%
LUDHIANA								25 August	46%
UDAIPUR								10 November	46%
PUNE Baner								20th OCT	46%
PATNA 2.0 (SK PURI)								15 October	46%
THANE-MAHARASHTRA								2 August	46%
BANDRA-MUMBAI								28 September	46%
DWARKA - DELHI								10-July-2026	100%
MOTI NAGAR - DELHI								5-July-2026	100%
CHENNAI								25-July-2026	46%
In Progress	High	9/9/18	9/10/18	1	Civil Work		Details of task here		100%
In Progress	Low	9/10/18	9/14/18	4	Interior Work		Details of task here		50%
Not Yet Started	Medium	9/11/18	9/20/18	9	Electrical Work		Details of task here		22%
In Progress	Medium	9/12/18	9/20/18	8	Plumbing Work		Details of task here		11%
Not Yet Started	Low				Networking & IT Infrastructure				
Not Yet Started	Low				CCTV				
Not Yet Started	Low				Power Backup				
JAMSEHPUR								10 August	46%
JALANDHAR- PUNJAB								20 September	46%
JALANDHAR- PUNJAB								20 September	46%
VASANT KUNJ- DELHI								15 August	46%
LUCKNOW- GOMTI NAGAR								5th OCT	46%
LUCKNOW- GOMTI NAGAR								5th OCT	46%
LUCKNOW- HAZRATGANJ								15 October	46%
LUCKNOW- HAZRATGANJ								15 October	46%

STATUS KEY

PRIORITY KEY

On Hold

Low

Not Yet Started

Medium

In Progress

High

Complete

INDRAPURAM

10 September46%

C-SCHEME JAIPUR

28 October46%

VARANASI

15 October46%

THEREFORE- DELHI

28-July-202646%

Meerut							Pls enter opening date	46%
In Progress	High	9/9/18	9/10/18	1	Civil Work	Details of task here		100%
In Progress	Low	9/10/18	9/14/18	4	Interior Work	Details of task here		50%
Not Yet Started	Medium	9/11/18	9/20/18	9	Electrical Work	Details of task here		22%
In Progress	Medium	9/12/18	9/20/18	8	Plumbing Work	Details of task here		11%
Not Yet Started	Low				Networking & IT Infrastructure			
Not Yet Started	Low				CCTV			
Not Yet Started	Low				Power Backup			

